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NRO REVIEW COMPLETED COR - 0829
ol May 1960

ACTIVITY PROGRAM

REFERENCES: Activity Progrem, COR-O455 dated 1% May 1959
Activity Program, COR-052% dated 20 June 1959

1. PURPOSE:
To cover the cost of additional work end overruns esulting from the recom-
mendetions of the Sheppard Review Committee and by | 25X1
and from poor estimating by the prime contractor and its subcontractors :
25X1 under Contract No. This contract covers the FY 1960 Program only

(CORONA Prime).

2, DESCRIPTION OF WORK OR SERVICES REGUIRED:

Febrication of eight (8) Satellite Recomnaissance Vehicles embodying all of
the design changes end improvements incorporated in the FY 1959 CORONA units

25X1 der Contract No. The Contractor is ILMSD and the Contract No. is
25X1 | The firm estimated cost for this program is 25X1

3., EXPECTED ADDITIONAL OR RELATED WORK OR SERVICES:

Contractor is estimating changes and/or additional work, details of which
are not firm at this time, as follows:

%ag General Electric Changes 25)“
b) General Electric Field Services from 1 July 1960 on j
(e¢) FCIC - ITEK Changes to Camere System including the
oy retrofitting, as possible, of changes recommended by
25T
4, TOTAL ESTIMATED COST:
A current CORONA Follow-on Financial Ststement is attached as Exhibit "A". i
This supersedes the statement atteched to Activity Progrem COR-0T34 dated
18 Jan 1960. The following summary is presented with regard to Contract
25X1 No. ﬁ
(2) Firm Estimate
Definitive Contract per paragraph 2 ab 25X1
(b) Unfirm Estimate Rt 25X 1
per paragraph 3 above o :
Totel Estimated Contract Cost v
Funds Available .
Balance Required - o 1&‘5 :
e i
Balance of funds required to be made available 25X1
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5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:
Work schedule for completion in November 1960, however, subsequent changesg
may extend this date.
6. REMARKS:
Approvel is requested to obligate funds to cover firm cost per paragraph 2
to the extent such funds are mede aveilable to the Agency by the Department
of Defense.
-~ Chief, Development Branch,
Authorized DPD-DD/P Requester
CONCURRENRCE :
25X1
WILL
Colonel, USAF
Acting Chief, DPD-DD/P
APPROVED or RECOMMENDED FOR @PPROVAL: APPRO
25X1 0
o RICHARD M. B , JR. W/ DULLES
- Deputy Director (Plens) Director
7. CONDITIONS CF APPROVAL:
NRO
25X1 CH/DB,/DPD-DD/P
Distribution:
Copy 1 - Contr/DPD
2 - DD/P
3 - AC/DPD

4 - cH/DB/DED
5 - Comp/DPD
8 - &1/oeD
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